6/21/02

Standards Working Group
June 18-19, 2002
Fort Belvoir, Virginia

General Concern: We still do not have a published strategic/tactical plan that defines the
consolidation of the three standards and the transition to objects.

Attendees:

Bobby Carpenter CADD/GIS Center Bobby.g.carpenter@erdc.usace.army.mil
Darlene Dunnigan =~ MCAS Facilities Engineers Dunnigandm(@cherrypoint.usme.mil
Jack E. Huntley CEERD-TS-G Jhuntley@tec.army.mil

Rory Sutton CESAJ-IM-I Rory.j.Sutton@usace.army.mil

John Kincaid CEMVR-ED-DM John.a.Kincaid@usace.army.mil

Rose Kress CEERD-EN-C KressR@wes.army.mil

Bobby Bean NAVAIR Beanra@navair.navy.mil

Paul R. Holt CESAJ-IM paul.r.holt@usace.army.mil

Nancy Blyler HQUSACE Nancy.J.Blyler@HQO02.usace.army.mil
Toby Wilson CADD/GIS Center james.t.wilson@erdc.usace.army.mil
David Johnson CADD/GIS Center Dave.M.Johnson@erdc.usace.army.mil
Day 1

Jack Huntley (TEC) will replace Kevin Backe as ANSI proponent.

Action Item 1: Bobby Carpenter - Need SDSFIE maintenance update to ANSI. Bobby will submit
Release 2.2 to Jack. Jack will take to L1 ANSI group.

Action Item 2: John Kincaid - SAC to provide $15k to person/District to develop InRoads
Preference Files.

Action Item 3: Bobby to coordinate with Center personnel/contractors (e.g. Nancy Towne and
Barry Schimpf) and prepare discussion paper concerning impact/issues related to the “SDSFIE
Discussion Points” (prepared and presented by Rose Kress, Rory Sutton, & Paul Holt).

Action Item 4: Toby — Add SWG’s project ranking to Work Plan Spreadsheet.
Standards Working Group New Project Rankings:

(1) 03.019 Range & Operational Area

(2) 03.013 FEMA Hazard & Disaster Entity Set

3) 03.027 Transactional FMSFIE — Environmental IRP
4) 03.028 Standard Symbology

03.028 Standard Symbology for Spatial Data should be included in the FY03 work plan even
though the FWGs did not rate it. Project 03.026 Develop Land Cover and Land Use Entity Sets
and Update Land Form, and Land Status Entity Sets was rated high be the FWGs but we think it
should be better defined before proceeding. .31 Homeland Defense — How can you develop a
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standard for something for something you don’t know what it is yet. NAVAIR was the impedance
for 03.019 not the contractor.

Action Item 5: Toby Wilson - Send web address for Comments out to group. Demo at next
PlaceWare meeting.

Action Item 6: Toby - Put review of comments on Agenda for every meeting!

Action Item 7: Bobby Carpenter - Expand the explanation of Component 2,3 in Project 96.013 so
Corporate Staff can better understand and be less likely to reduce.

Action Item 8: Bobby Carpenter- There has been little marketing on FM Task Group’s naming
convention. WE should develop a short email on the status of all our standards and distribute to
everyone in POC database.

Day 2

Committee Reviewed Draft of Formal Process for Submitting Recommendations/Requests for
Expanding or Revising CADD, GIS, & FM Standards.

Action Item 9: Have Bobby rewrite so it is appropriate for “public” release. Currently
written for in-house people only.

Even reimbursable work needs to follow the process so the SWG’s can review for
consistency with strategic plan.

Warren Bennett joined meeting via teleconference to discuss objects.

Action Item 10: David Johnson — Use Microsoft Repository software to determine ability to
convert UML model of infrastructure into a geodatabase. How easy is it to do, and how much more
needs to be done to the model. And figure what to do with the current Wastewater model.

Nancy Blyler updated the Group on the FGDC/OGC

Transportation — DOT and FGDC and Center (per Nancy) will fund development of UML
model Nancy wants to give money to FGDC in FY02 for our support

Hydrography — Fund through FGDC, Center, and Corps R&D effort in FY03.

Next Meeting — 16 July for next PlaceWare Meeting. Agenda topics for the meeting are:
Review action Items
Comments database
Rose stuff/email
Dave’s review of Microsoft Depository
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Action Item 11: Dave Johnson - Rework project description of 01.044 to eliminate all National
Guard references and add support of Transportation and Hydrography FGDC Framework themes.
Increase component 2 to $170K. Take money from another component.
Rename Component 1 to read CADD object standards (requirements definition), 2 to read
GIS object standards (requirements definition), and 3 for implementation for CADD
standards
Component 4. Consider deleting
Component 5. David to clarify (more justification to keep)
Component 6. David to clarify
Component 7. Rewrite to reflect CADD (postpone to FY04)
Action Item 12: Bobby notify Russell of next FM Focus Group.

Review of Rose Kress presentation.

Action Item 13 (also Action Item 3): Bobby Carpenter to prepare issues/discussion paper on
Rose’s issues. After review, decide if we need another compliance level for SDSFIE. Distribute
draft to members by July 8™ Rose should review prior to release to SWG. Tentatively schedule
participation of Rose and Barry on 16 July PlaceWare.

Action Item 14: Warren Bennett or David Johnson - Are we capturing mapping from relational
SDSFIE model to object GIS model?

Action Item 15: Bobby Carpenter - At next full SWG meeting (approximately October 2002),
invite Barry’s to attend for review of procedure for moving current SDSFIE data content standard
(in ACCESS database tables) to new Object GIS format GIS ESRI Geodatabase implementation.
Component 6 of Object strategy: make sure Barry knows we will have to incorporate new Object
GIS naming conventions (e.g., by adding another column(s) in SDSFIE database tables). Barry
will need to consider implication on current SDSFIE Software Tools, and approximate
modification costs.

Action Item 16: Toby Wilson - Set October meeting.
Action Item 17: Bobby Carpenter - Add Dredging Filter to SDSFIE
Action Item 18: Add a review of all long tern goals/objectives to agenda for each meeting.

Action Item 19: Toby Wilson — Have Edward modify comments database to provide email
respond to submitter acknowledging that the comment was received
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Action Item 20: Toby - Distribute my (18 month) exit strategy for Workspace and re-write Project
96.017. Look at ProSoft and compare to Site Menu

Meeting adjourned



	Day 1
	Day 2

